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Project Description:

This project aims to thoroughly assess the data availability, accessibility, and interoperability issues arisen from the
transportation planning process in Wisconsin and identify possible approaches for addressing these issues. The
specific research activities include:

1. Synthesize the best practices of data integration and partnership for transportation planning in the
nation and abroad.

2. Identify the business and analytical processes constituting the current statewide transportation
planning practice in Wisconsin and catalog the data currently used to support the processes.

3. Identify and document barriers to the access and integration of planning-related data, as well as
current/future data needs that better support transportation modeling and planning activities in
Wisconsin.

4. Develop data and process flow diagrams to reflect the desired movement and inter-relationships of
data for supporting current and future transportation planning needs.

5. Recommend methodologies for overcoming the barriers to data integration and partnership within
WisDOT, as well as between WisDOT and other agencies. Identify the next steps to further
evaluate the cost effectiveness of the recommended methodologies.

6. Prepare final report.

Progress This Quarter:
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Below is the current status of each on-going task:
Task 1: Completed.

Task 2: The research team has compiled a draft data catalog that provides information on legacy systems such
as Meta Manager and WISLR, as well as various land use/cover data sources. We will continue to expand this
catalog as the planners identify additional datasets of interest and more information becomes available.

Task 3: Completed. Ten survey responses were received from the Bureau of Planning staff. The research team
has summarized the survey findings on the data needs for current and future planning; data sources; and user
experience regarding accessibility, quality, format, and timeliness of data. The information collected is being
used to expand the scope of the data catalog (Task 2).




Task 4: The research team has begun to interview various data users and custodians to help develop the data and
process flow model.

Work Next Quarter:
- Continue to update the data catalog to incorporate new information (task 2)

- Complete the data and process flow diagrams (task 4)

- Begin formulating recommendations (task 5)

Circumstances Affecting Progress/Budget:

Gantt Chart:
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